Date	01 October 2026
Team id	SWTID-2026-8237
Project name	Comic craft -AI comic story creator using gemini models
Maximum marks	5 marks

Communication

Communication Plan:

Effective communication is essential for a successful ComicCraft project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team chat / Meeting	Project Team	Discuss ComicCraft development progress, tasks and blockers.
2	Progress Update	Weekly	Team chat / Meeting	Project Team & Mentor	Share progress on Gemini integration, image generation, frontend and backend work.
3	Issue / Bug Discussion	As Needed	Team chat / Meeting	Developers / Team	Discuss API errors, generation issues, route problems and testing failures.
4	Stakeholder Review	Bi-Weekly	Demo / Meeting	Team & Stakeholder	Review generated comic output, user interface and project progress.
5	Final Demo Rehearsal	Once	Meeting / Demo	Project Team	Prepare and verify the complete ComicCraft workflow before final demonstration.
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	AI API or model-generation errors	Discussed the issue with the development team, checked API configuration and tested the relevant generation function.
2	Image-generation or output-quality issues	Reviewed image prompts and generation workflow, then tested the Stable Diffusion integration again.
3	Frontend/backend integration issues	Discussed route and template data flow, verified FastAPI handlers and tested the comic preview and export flow.